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INTERSTATE SEALANT & CONCRETE, INC
Pay Period End Date:

Contract Location:
US-6, 162ND - 126 TH, OMAHA

Contractor:
INTERSTATE SEALANT & CONCRETE, INC.
S40 W24211 ROCKWOOD WAY

WAUKESHA WI 53189

Phone:
(262)547-6316

Escrow Agent:

Surety Co:
FIDELITY AND DEPOSIT COMPANY OF MARYLANMN

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22580 000 RD-6-7(1055) 006 360.46

363.43

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

SPECIALTY

PROG

11.13.2014
11.20.2014
12.09.2014

03.02.2015
03.09.2015

Current Contract Amt
$166,491.20

Original Contract Amt
$166,491.20

% Dollar Comp

84%
% Time Comp

50%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Torczon, Derek

Total for Adjustments

Payment

03.24.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

03.24.2015

03.24.2015

Total to Date

$140,407.38
$.00
$140,407.38
$.00
$.00
$.00
$140,407.38

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$140,407.38

District Engineer
Lech, Marvin (Marv)
Controller

Burling, Laurie

Prev to Date

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

This Estimate

$140,407.38
$.00
$140,407.38
$.00
$.00
$.00
$140,407.38

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$140,407.38

03.24.2015

03.24.2015
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Contract ID: 2580 Vendor ID: 1028 INTERSTATE SEALANT & CONCRETE, INC Contract ID: 2580 Vendor ID: 1028 INTERSTATE SEALANT & CONCRETE, INC
Est Number: 0001 Pay Period End Date:  03.21.2015 Est Number: 0001 Pay Period End Date:  03.21.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0007 0007 L860.50 1,000.00 1.000 1,000.00
0001 0001 0001.08 0.50 3,400.000 1,700.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
BARRICADE, TYPE II BDAY 3,400.000 1,700.00 CONTRACTOR COMPLIANCE 1.000 1,000.00
1,035.000 517.50 1.000 1,000.00
1,035.000 517.50 GROUP 8 SPECIALTY Contracted 166,491.20
0002 0002 0001.10 0.01 140.000 1.40 Current 166,491.20
BARRICADE, TYPE Il BDAY 140.000 1.40 In place 140,407.38
49.000 0.49 This Estimate 140,407.38
49.000 0.49 Totals for contract Contracted 166,491.20
0003 0003 0001.75 0.01 920.000 9.20 Current 166,491.20
TEMPORARY SIGN DAY EACH 920.000 9.20 In place 140,407.38
226.000 2.26 This Estimate 140,407.38
226.000 2.26
0004 0004 0002.97 0.01 60.000 0.60
FLASHING ARROW PANEL DAY 60.000 0.60
13.000 0.13
13.000 0.13
0005 0005 0030.80 12,500.00 1.000 12,500.00
MOBILIZATION LS 1.000 12,500.00
1.000 12,500.00
1.000 12,500.00
0006 0006 9140.40 0.62  244,000.000 151,280.00
CRACK SEALING BITUMINOUS SURFACING LF 244,000.000 151,280.00
203,850.000 126,387.00

203,850.000 126,387.00







